
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for Azusa Avenue over Valley Boulevard, Union Pacific Railroad, and San Jose 
Creek, in the Cities of Industry and La Puente.

SUBJECT

December 01, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
AZUSA AVENUE OVER VALLEY BOULEVARD,

UNION PACIFIC RAILROAD, AND SAN JOSE CREEK
CITIES OF INDUSTRY AND LA PUENTE

(SUPERVISORIAL DISTRICT 1)
(4 VOTES)

Find that the requested change in work for additional insurance required by Union Pacific Railroad, 
with an increase in the amount of $13,959.85, has no significant effect on the environment and 
approve the change and increased  contract amount for Project ID No. RDC0011330 - Azusa 
Avenue over Valley Boulevard, Union Pacific Railroad, and San Jose Creek, to seismically 
strengthen a bridge, in the Cities of Industry and La Puente, being performed by John S. Meek 
Company, Inc.

IT IS RECOMMENDED THAT YOUR BOARD:
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The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for the change in a public works contract in support of the timely
completion of the project while avoiding delays and the potential for claims.  The descriptions of the
change, estimated cost, and the necessary time extension are listed in the enclosure.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your Board's authorization is a change in
work in excess of the Director of Public Works' delegated limit, which is required to complete the
project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

This change in work will have no impact to the County General Fund.

The estimated change order amount for this contract is an increase of $13,959.85.  A detailed cost
breakdown for the change, together with the contract cost summary, is  included in the enclosure.

Funding for Project ID No. RDC0011330 is included in the First Supervisorial District's Road
Construction Program in the Fiscal Year 2009-10 Road Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

The contract, for the construction of public works improvements, was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the State Public Contract 
Code, your Board's directives, and as recommended by the Director of Public Works or her 
designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance

c:
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Enclosures

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the cost of the change is 
included in the enclosure.

CONTRACTING PROCESS

Approval of the requested change by your Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (AUTHORIZE) 
December 1, 2009 
 
 
 
PROJECT ID NO. RDC0011330 - AZUSA AVENUE OVER VALLEY BOULEVARD, 
UNION PACIFIC RAILROAD, AND SAN JOSE CREEK (in the Cities of Industry and 
La Puente), Supervisorial District 1, Contractor:  John S. Meek Company, Inc. 
 
Project Description: 
 
Seismic strengthening of an existing bridge.  
 
Change in Work: 
 
Additional Insurance   $13,959.85 
 
Description of Change: 
 
Union Pacific Railroad requires that the contactor obtain additional insurance to work 
within their right-of-way.  The contractor needs to be reimbursed for costs incurred for 
obtaining the additional insurance as provided in the contract specifications.  The cost 
for this work was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
   
No additional working days will be required because of this change. 
 
Financial Information: 
 
This project is entirely within the Cities of Industry and La Puente.  This project is being 
administered under the Highway Bridge Program as covered by Agreement 76078 with 
the State of California.  Under this program, Federal funds allocated to local agencies 
are used to finance a portion of the qualifying costs of the bridge seismic retrofit 
projects.  The remaining portion of the costs of the project are funded with State 
Proposition 1B Local Bridge Seismic Retrofit funds.  Qualifying costs are apportioned 
88.53 percent Federal and 11.47 percent State Proposition 1B.  Funding for this change 
in work is included in the First Supervisorial District's Road Construction Program in the 
Fiscal Year 2009-10 Road Fund Budget. 
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Revised Contract Amount: 
 

  Original contract amount $2,605,662.00 
Change in work to be authorized          13,959.85 
 
Revised contract amount $2,619,621.85 

 
 Percent total change to original contract amount     0.5% 
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